
Thank you for your patience and cooperation during
December‛s closure of the Augusta Memorial Bridge!

2005 brings plans for major re-decking work on this
55-year-old bridge that will serve the Central

Maine area for decades to come!

Bridge Program
Child Street
16 State House Station
Augusta, ME 04333-0016
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Through a Stronger Memorial Bridge

Building a Better FutureBuilding a Better FutureBuilding a Better Future



- Kennebec Journal
  Thursday, December 2, 2004

“Traffic rerouting going smoothly”

We asked for your feedback through visits, phone calls and 
Internet messages regarding December‛s closure. This is 
typical of what we heard:

“Thank you again for making the bridge closure
  barely noticeable.”

As MaineDOT plans for re-decking Memorial Bridge in 
2005, we studied traffic flow during the December 
closure to better assess our 2 options:

1. Full closure for 3-months or;

2. Night-and-weekend only closure lasting 6 to 7
    months.

A comprehensive analysis of these 2 options has led 
MaineDOT to the conclusion that a full closure lasting     
3-months is our preferred alternative.  Here‛s why:

For more information, visit www.mainedot.gov
or call Wayne Frankhauser MaineDOT Bridge 

Program at (207) 624-3490.
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- Augusta Commuter

More efficient use of time – A 3-month closure means 
the entire day is spent reconstructing the bridge.  With 
a night-and-weekend closure, 4 hours of every day may 
be spent moving equipment and materials on and off the 
bridge. Getting the work done faster means a faster 
return to ”business as usual” for Augusta.

Saves taxpayer money - The MaineDOT has estimated 
that the night-and-weekend closure will cost taxpayers 
at least $1.5 million more than full closure because of 3 
additional months of labor as well as higher night and 
weekend wages.  Local businesses may also suffer as the 
6 to 7 month closure may spill into July 4th activities or 
November/December holiday shopping.

More predictability for drivers and businesses – 
Unplanned weekday closures would be inevitable on a 
night-and-weekend project due to unforseen circum-
stances. These unplanned weekday closures will be a 
hassle for drivers because it will not be possible to 
notify the public in advance.  A more predictable       
3-month closure allows for businesses to plan for em-
ployees‛ schedules and adjust business hours. And let‛s 
remember, Augusta has operated successfully with 
two bridges for the past 55 years.

The safety of our workers – Bridge construction 
and re-decking is dangerous work, even in the best of 
circumstances. Fewer accidents occur when workers 
are rested and working in the light of day.  In Maine, 
a 7-month closure inevitably means working outside 
in cold, winter weather which presents additional 
challenges for our crews.




